

Justice Center Building Committee
February 9, 2017

Present: Supervisors Cedric Schnitzler, Mary Cook, Mary Von Ruden, David Pierce, James Schroeder, Wallace Habegger, Sheriff Scott Perkins

Absent: Judge David Rice, Deputy Sheriff Rob Conroy, Sharon Folcey, Carol Las

Others: Kurt Marshaus

- The meeting was called to order in the Highway Department Conference Room in Sparta, WI at 5:00 p.m. by Monroe County Board Chair Cedric Schnitzler.
- The 01/12/17 minutes were approved as presented by James Schroeder second by Mary Cook. Carried 7-0.
- Kurt Marshaus presented the Justice Center project update and answered questions. The Monroe County Justice Center shortfall was discussed.
- Evidence & Pistol Lockers – Kurt explained the need for evidence and pistol lockers. Discussion. Motion by Mary Cook second by James Schroeder to approve lockers in the amount of \$16,415.54. Carried 7-0.
- Change order for Courtroom Millwork Changes – Kurt explained the need for courtroom millwork changes. Discussion. Motion by Wallace Habegger second by Scott Perkins to approve change order in the amount of \$22,207.37. Carried 7-0.
- Contract Modification for Louis Berger Group for Final Inspection – Kurt explained final inspection. Discussion. Motion by Scott Perkins second by James Schroeder to approve contract modification for final inspection by the Louis Berger Group in the amount of \$19,194.00. Carried 7-0.
- Invoice from Axley Brynelson for Architect Services – Kurt explained invoice from Axley Brynelson for Architect Services. Discussion. Motion by Mary Cook second by David Pierce to approve invoice in the amount of \$2,954.55. Carried 7-0.
- The next Building Committee Meeting will be Thursday, March 9, 2017 at 5:00 p.m. at the Monroe County Justice Center, Branch III Courtroom.
- Motion by Mary Cook second by David Pierce to adjourn at 6:15 p.m. Carried 7-0.

Wallace Habegger, Monroe County Board Supervisor Vice-Chair
Recorder