

Justice Center Building Committee
March 9, 2017

Present: Supervisors Cedric Schnitzler, Mary Von Ruden, James Schroeder, Wallace Habhegger, Sharon Folcey, Carol Las, David Pierce joined the meeting at 5:02 p.m.; Sheriff Scott Perkins, Jim Bialecki

Absent: Judge David Rice, Mary Cook

Others: Kurt Marshaus, Bob Janovick

- The meeting was called to order in the Monroe County Justice Center, Branch III Courtroom in Sparta, WI at 5:00 p.m. by Cedric Schnitzler.
- The 02/09/17 minutes were approved as presented by Carol Las second by Mary Von Ruden. Carried 8-0.
David Pierce joined the meeting at 5:02 p.m.
- Courtroom Pew Discussion – Cedric Schnitzler abstained from the agenda item. Kurt Marshaus provided a suggested proposal from a member of the public, Gene Treu for purchase of bench inventory from New Life in the amount of \$22,000.00 for courtroom pews. Discussion. This item will be revisited.
- Kurt Marshaus presented the Justice Center project update and answered questions.
- Change Order for Structural Steel in Elevator #5 Shaft \$25,000.00 – Kurt explained elevator shaft change order. Discussion. Motion by Wallace Habhegger second by James Schroeder to approve change order in the amount of \$25,381.92. Carried 9-0.
- Monroe County Justice Center Budget Shortfall Discussion – Kurt explained that final numbers are currently being worked on. A resolution will be coming forth this month in order to move forward with the shortfall. Discussion.
- The next Building Committee Meeting will be Thursday, April 13, 2017 at 5:00 p.m. at the Monroe County Justice Center, Branch III Courtroom.
- Motion by David Pierce second by Carol Las to adjourn at 6:10 p.m. Carried 9-0.
- A tour of the Monroe County Justice Center, Phase 2 was taken.

Shelley Bohl, Monroe County Clerk
Recorder