

Justice Center Building Committee
May 11, 2017

Present: Judge David Rice, Supervisors Cedric Schnitzler, Mary Von Ruden, Wallace Habegger, Carol Las, Mary Cook, David Pierce; Sheriff Scott Perkins, Jim Bialecki

Absent: Sharon Folcey, James Schroeder

Others: Kurt Marshaus

- The meeting was called to order in the Monroe County Justice Center, Branch III Courtroom in Sparta, WI at 5:00 p.m. by Judge David Rice.
- The 04/13/17 minutes were approved as presented by David Pierce second by Mary Von Ruden. Carried 9-0.
- Kurt Marshaus presented the Justice Center project update and answered questions.
- Change Utilization of Corridor Between Grid Lines 8 & 9 – Kurt Marshaus explained change order for change in utilization of corridor. Discussion. Motion by Sheriff Scott Perkins second by Mary Cook to approve change order in the amount of \$35,606.65. Carried 9-0.
- Change Order for Secure Storage Rooms, \$24,862.05 – Kurt Marshaus requested to table this agenda item. Discussion. Motion by David Pierce second by Wallace Habegger to table change order until the next Justice Center Building Committee meeting. Carried 9-0.
- Review Bids for South Parking Lot Concrete Work – Kurt Marshaus presented four concrete bids. Discussion. Motion by Cedric Schnitzler second by David Pierce to accept bid from DP Schroeder Construction LLC in the amount of \$19,010.00. Carried 9-0.
- Audio Visual Needs for the County Board Assembly/Classroom – Kurt Marshaus provided a proposal from Marco in the amount of \$42,385.00 each for both the boardroom and classroom. Discussion. Motion to table by David Pierce second by Sheriff Scott Perkins to table until the needs are evaluated. Carried 9-0.
- The next Building Committee Meeting will be Wednesday, May 24 at 5:00 p.m. at the Monroe County Board Assembly Room.
- Motion by David Pierce second by Mary Cook to adjourn at 5:54 p.m. Carried 9-0.

Shelley Bohl, Monroe County Clerk
Recorder